

DIGITAL EXPERIENCE & SEARCH VISIBILITY REVIEW

Darna Website Audit & Custom-Code SEO Proposal

Custom Code Rebuild, SEO by Design & Commercial Scope

Palm Hills Developments used as a strategic reference

Audit date: 5 August 2026

Scope: UX, conversion, content, SEO, technology, performance, accessibility, analytics, CRM, security and delivery economics

Commercial objective Turn the public website from a corporate brochure into a measurable acquisition platform that helps prospects discover the right project, qualify themselves and enter a trackable sales workflow.

1. Executive Summary

Bottom line Darna has a credible operating story, an established portfolio, bilingual content and several sound SEO foundations. However, high-impact defects in language handling, project routing and lead capture create avoidable trust and conversion loss. Its current search footprint is strong for branded intent but weak for broad, non-branded demand.

This standalone proposal covers a complete custom-code rebuild with SEO designed into the platform architecture from the start. The programme replaces the current application with a server-rendered, bilingual platform that gives Darna stronger control over content governance, project discovery, lead measurement, structured data, performance, accessibility, integrations and future scale.

Area	Score	Interpretation
Brand and trust	68/100	Credible history and proof points; limited verified customer proof
UX and information architecture	56/100	Simple navigation, weak project discovery and comparison
Lead generation and conversion	44/100	Generic forms, placeholder options and weak qualification
Content quality	61/100	Useful volume; editing, hierarchy and consistency need work
On-page SEO	66/100	Canonical, hreflang and schema exist; metadata defects remain
Technical SEO	58/100	Good foundations; route and language-state risks
Performance readiness	60/100	Good lazy-loading signal; no verified lab/RUM baseline
Accessibility	57/100	Image alternatives are strong; forms and carousels need work
Analytics maturity	48/100	GA present; event and CRM attribution not verified
Overall indicative score	58/100	Capable base, not yet a mature acquisition platform

The scores are advisory, not Lighthouse scores. No access was provided to the administration panel, source repository, server configuration, GA4, Google Search Console, CRM, revenue data or user research.

2. Priority Findings That Support the Business Case

- English internal pages were observed with Arabic navigation, Arabic footer content and Arabic selected as the active language.
- The homepage hero promoted Long Island while its 'Project Details' call-to-action linked to Terrace Mall.
- The Terrace Mall lead form exposed 'Option 1' and 'Option 2' for payment system and unit type instead of production data.
- The homepage title reads 'Darna Real Estate | darna best Leading Real Estate Developer'; English OG locale was set to Arabic and the OG image used a favicon.

- The project catalogue has no useful location/type/status filters and relies on long descriptive cards.
- GA4 is installed, but conversion event coverage, UTM persistence, CRM delivery and sales feedback were not verifiable.
- Darna was not observed in the first-page organic result sets returned for eight sampled non-brand queries, while brand-led queries surfaced Darna-owned pages strongly.

3. Audit Scope, Evidence and Limitations

Verified from the public experience	Requires internal access
Homepage, projects index, project detail, contact and careers journeys	CMS/admin panel, repository and API documentation
Metadata, canonical, hreflang, Open Graph, JSON-LD and headings	GA4, Search Console, CRM and sales disposition data
Forms, links, language state, mobile behaviour and calls to action	Server logs, hosting configuration and security testing
Search result sampling and external market lists	Audited revenue, sales volume and market share data
Palm Hills public experience as a benchmark	User interviews, broker interviews and call-centre recordings

Ranking caveat There is no single official ranking that places every Egyptian developer in order. A defensible 'Darna is number X' claim requires a defined metric such as audited sales, market share, website traffic, share of search or brand awareness. This report therefore separates industry-list presence from sampled search visibility.

4. Market Position and Search Ranking Review

4.1 Industry-list position

Darna was not included in the two reviewed top-10 developer lists. Palm Hills was ranked second in both the Official Egyptian Real Estate Platform's 2025 list and Nawy's 2025 top-10 article updated in July 2026. The Official Platform also stated that Egypt had more than 1,900 developers by 2025, which reinforces why a top-10 absence is not equivalent to a precise national rank.

Source / lens	Darna	Reference signal
Official Egyptian Real Estate Platform list	Not listed in top 10	Palm Hills #2; TMG #1
Nawy top-10 article, updated Jul 2026	Not listed in top 10	Palm Hills #2; TMG #1
Nawy public developer directory snapshot	Not observed in captured directory list	Palm Hills: 69 compounds / 1,463 properties

Source / lens	Darna	Reference signal
Defensible conclusion	Outside the reviewed published top-10 sets	No exact national rank can be claimed

Marketplace directory coverage can depend on commercial listings and inventory relationships, so it should not be treated as an audited market-share table.

4.2 Sampled organic search visibility

Sample query	Observed Darna visibility	Implication
Darna real estate developer Egypt	Darna-owned result observed at the top	Strong branded relevance
best real estate developers in Egypt	Not observed in returned first-page set	Authority/list inclusion gap
top real estate companies in Egypt	Not observed in returned first-page set	Authority/list inclusion gap
real estate developer Egypt	Not observed in returned first-page set	Broad category gap
real estate developer El Shorouk	Not observed in returned first-page set	Local category opportunity
commercial units for sale El Shorouk	Not observed in returned first-page set	Transaction-intent opportunity
medical clinics for sale Nasr City	Darna domain not observed; portals dominated	Listing and landing-page gap
chalets for sale Marsa Matrouh	Darna domain not observed; portals dominated	Long Island demand gap
real estate investment Egypt developer	Not observed in returned first-page set	Informational authority gap

Current SEO position Brand-led visibility with limited non-brand discoverability. Darna can be found when users already know the name or project, but it is not yet consistently intercepting category, location and transaction demand before a user chooses a developer.

SERP observations are a dated sample, not a permanent rank tracker. Results can vary by location, device, language, personalisation and search-engine updates. Search Console and a neutral rank-tracking tool should establish the contractual baseline.

4.3 Competitive search set

Competitive tier	Examples	Why they matter
National brand leaders	TMG, Palm Hills, Emaar Misr, Mountain View, SODIC, Madinet Masr	High authority, brand demand, large portfolios and strong earned coverage
Local / product competitors	Z Group, Elegant, Sakan and other East Cairo developers	Compete for El Shorouk and mixed-use intent
Search aggregators	Bayut, Aqarmap, Property Finder, Nawy	Own transaction SERPs and expose pricing, filters and inventory
Attention competitors	Social media, broker pages, map results and video platforms	Capture discovery before a corporate site visit

5. What Darna Already Does Well

- A credible company story dating to 1990, with measurable trust indicators covering projects, built-up area, clients, employees and delivery rate.
- Canonical, hreflang, meta descriptions and index/follow directives on the audited homepage.
- WebSite, Organization and LocalBusiness structured data on the homepage; BreadcrumbList on the Terrace Mall page.
- All 74 observed homepage images carried alternative text, and 71 were lazy-loaded.
- WhatsApp, hotline, email, map location, privacy policy, media content and project brochures are available.
- GA4 is installed with measurement ID G-3QPXDEG2RB, creating a base for a proper measurement plan.
- Darna-owned pages rank strongly for branded intent and Long Island has an indexable, descriptive project page.

6. Detailed Issue Register

Priorit y	Issue	Evidence	Business impact
P0	Language-state failure	English routes expose Arabic navigation/footer and Arabic active state	Trust, crawling, usability
P0	Wrong hero CTA destination	Long Island promotion links to Terrace Mall	Lead leakage and attribution
P0	Production form placeholders	Payment and unit choices show Option 1 / Option 2	Lead quality and credibility
P1	Homepage URL variants	/en, /en/ and /en/home are linked	Duplicate signals and reporting
P1	Weak metadata	Unnatural title, Arabic OG locale on English, favicon OG image	CTR and social sharing

Priorit y	Issue	Evidence	Business impact
P1	Generic lead capture	Insufficient qualification and no verified attribution payload	Sales efficiency
P1	Thin project-commerce layer	No useful filters, comparison, inventory model or detailed unit presentation	Discovery and conversion
P1	Non-brand search gap	No sampled first-page visibility across eight broad queries	Missed acquisition demand
P2	Dynamic heading inconsistency	Accessibility snapshot exposed H1 while runtime DOM check did not	Indexing and accessibility risk
P2	Careers dead end	No jobs found without general CV, alerts or alternative CTA	Employer brand loss
P2	English editorial quality	Grammar and keyword-led phrasing reduce premium perception	Trust and SEO quality
P2	Carousel semantics	Repeated partner controls appear multiple times in the accessibility tree	Screen-reader friction

7. UX, Information Architecture and Conversion Audit

7.1 Homepage

The visual hero is attractive but asks the user to process a long headline, long paragraph, a rotating project and two calls to action. The wrong destination defect makes this area commercially high-risk. Each slide should be a validated project object, not a manually disconnected combination of copy and links.

- Use one concise value proposition, a project/location/status fact line and one primary conversion action.
- Add a mobile sticky action bar for Call, WhatsApp and Request Details.
- Replace long project paragraphs with scan-friendly cards and filters for location, asset type and delivery status.
- Show verifiable delivery proof, project updates, real customer stories and after-sales evidence.
- Remove duplicated semantic carousel controls and respect reduced-motion preferences.

7.2 Projects catalogue

- Filter by location, project type, unit type, status and availability signal.
- Allow each card to expose location, status, unit categories and one clear CTA.
- Create an indexable landing-page strategy for meaningful filters, not every generated filter combination.
- Introduce a map/list switch only if the project portfolio and user evidence justify it.

7.3 Project-detail template

A project page must answer where, what, who it is for, available unit types, spaces, delivery status, payment structure, proof and next step within seconds. Terrace Mall currently provides useful description and facts but does not form a complete sales journey.

- Hero: project name, location, category, delivery status, starting area/price when approved and contextual CTA.
- Sections: Overview, Units, Amenities, Location, Masterplan, Gallery, Construction Updates, FAQs and Related Projects.
- First-party brochure delivery with optional lead gate, instead of relying on Google Drive as the only asset path.
- Project-specific form with project_id, unit_type, payment preference, language and UTM fields.
- Visible, factual FAQs with appropriate structured data; no invented availability or offers.

7.4 Lead capture and CRM workflow

The target is a lead-qualification workflow, not a generic contact form. The minimum model should include name, contactable phone, email when needed, project, unit type, budget/payment preference, purchase timing, source, campaign, language and consent status.

Acceptance rule Every successful submission creates one de-duplicated lead, stores source/medium/campaign/project/language, fires one analytics event, displays a clear confirmation state and reaches the CRM with an owner and contact SLA.

8. Content and Trust Audit

- Rewrite the English experience through professional editing; phrases such as 'darna best Leading' and 'a mark of trusted' reduce credibility.
- Create one messaging hierarchy: promise, proof, project relevance and action.
- Use a governed project-content model with required fields, owners and review dates.
- Build proof assets: delivery case studies, verified testimonials, handover timelines, construction updates and after-sales stories.
- Convert the Media Center into topic clusters connected to projects, locations, asset types and buyer questions.
- Synchronise Arabic and English publishing so one language does not become stale or structurally different.
- Create a content approval workflow covering commercial claims, pricing, availability and legal review.

9. Full SEO Audit and Growth Strategy

9.1 On-page and technical findings

- Homepage canonical is <https://darna-drc.com/en> with en/ar/x-default hreflang.
- Homepage robots directive is index, follow and a meta description is present.
- Homepage title is unnatural; English Open Graph locale is Arabic and the shared image is a favicon.
- Multiple homepage paths are linked and require response-code, redirect and canonical consolidation.
- Structured data foundations exist but project coverage is limited primarily to breadcrumbs.
- robots.txt and sitemap.xml could not be verified from the browser environment because the requests were client-blocked; they must be checked from hosting and Search Console.

9.2 Keyword and landing-page architecture

Intent cluster	Illustrative targets	Primary destination
Brand	Darna DRC, Darna Real Estate, Darna projects	Home, About, project hub
Category	real estate developer Egypt, property developer Cairo	Company/category landing pages
Location	real estate developer El Shorouk, projects in East Cairo	Location hubs
Commercial	commercial units for sale El Shorouk, offices in El Shorouk	Project/unit pages
Medical	clinics for sale Nasr City, medical units Cairo	Medical Center 3 cluster
Coastal	chalets for sale Marsa Matrouh, beachfront chalets Matrouh	Long Island cluster
Investment	real estate investment Egypt, ready-to-move commercial units	Guides and project pages
Informational	payment plans, unit types, delivery status, buying guides	Media Center clusters

Final targets require Search Console exports, keyword volume/difficulty data, Arabic variants, commercial priorities and sales-team validation. Keyword volume must not be invented.

9.3 SEO workstreams included in this proposal

- Keyword research, intent map and URL-to-keyword mapping for English and Arabic.
- Title, H1, meta description and social-sharing templates for all page types.
- Canonical, redirect, hreflang and indexation policy with reciprocal language links.
- XML sitemaps for core pages, projects, articles and images with trustworthy lastmod values.
- Structured data for Organization, LocalBusiness, Breadcrumb, Article and visible FAQs; project types selected conservatively.
- Internal-linking rules between locations, project types, articles and conversion pages.
- Image SEO: descriptive files, dimensions, responsive sources, modern formats and meaningful alt text.
- Search Console, Bing Webmaster Tools, rank tracking and an organic-lead dashboard.
- Migration redirect mapping and post-launch crawl validation when URLs change.

Important Custom code does not create SEO automatically, and the current platform can still rank. SEO performance depends on crawlable server-rendered HTML, content quality, page speed, metadata, internal linking, authority, publishing operations and measurement.

9.4 Twelve-month organic growth roadmap

Period	Primary focus	Expected output
Month 0-1	Baseline, fixes, crawl control and analytics	Clean indexation and reliable measurement

Period	Primary focus	Expected output
Months 2-3	Project/location architecture and content rewrite	High-intent landing-page coverage
Months 4-6	Topic clusters, proof content and digital PR	Non-brand impressions and authority growth
Months 7-9	Content refresh, CRO and internal-link optimisation	Higher lead yield from organic traffic
Months 10-12	Gap analysis, link reclamation and portfolio expansion	Compounding visibility and lower acquisition dependence

10. Technology Architecture and Platform Finding

Although the original brief described the website as WordPress, the public audit did not expose standard WordPress fingerprints such as wp-content or a WordPress generator tag. The application delivered Angular-style main and polyfill bundles, hydration data and content from api.darna-drc.com. The most likely public architecture is an Angular/SSR application with a separate API or CMS. This must be confirmed from hosting, admin access and the repository before a fixed scope is signed.

10.1 Current-application priorities

- Confirm framework, SSR mode, API ownership, deployment process and rollback mechanism.
- Remove unnecessary page payload and avoid embedding large translation/content objects above the fold.
- Create typed project, language and form models so content and links cannot become disconnected.
- Separate development, staging and production; add release smoke tests and monitoring.
- Document content ownership, cache invalidation and emergency publishing procedures.

10.2 Recommended custom architecture

- Server-rendered React/Next.js or equivalent framework with predictable HTML output and route-level caching.
- Headless CMS with bilingual content models, validation, preview, approval and scheduled publishing.
- Project API/content model supporting locations, categories, unit types, status, payment data, galleries, documents, FAQs and related content.
- CDN and image transformation service, monitored hosting, automated backups and rollback.
- CRM integration layer with retries, de-duplication, consent and attribution fields.
- Automated tests for language routes, canonical/hreflang, forms, redirects and critical CTAs.

11. Performance, Accessibility, Security and Privacy

11.1 Performance

- Establish Lighthouse/WebPageTest baselines on a mid-tier mobile profile and collect CrUX/RUM where available.
- Reduce JavaScript and embedded-data payload; code-split non-critical modules and defer non-essential third parties.

- Keep lazy loading for non-critical imagery, add responsive sources, CDN caching and explicit dimensions.
- Use a single critical hero asset strategy and prevent carousel work from degrading interaction responsiveness.
- Post-launch targets: LCP <= 2.5s, INP <= 200ms and CLS <= 0.1 at p75 when sufficient real-user data exists.

11.2 Accessibility

- Programmatic labels, required state, instructions and field-linked error messages for every input.
- One stable H1 in initial HTML and a logical H2/H3 hierarchy.
- Keyboard operation, visible focus, 200% zoom, contrast and RTL/LTR testing.
- Hide cloned carousel slides from assistive technology and provide pause/previous/next controls.
- Template audit against WCAG 2.2 AA, followed by manual assistive-technology checks.

11.3 Security and privacy

- Server-side validation, rate limiting, spam protection and safe file handling.
- Consent wording, purpose limitation, retention rules and privacy-policy review by qualified counsel.
- Least-privilege access, MFA where supported, dependency management and security headers.
- Encrypted backups, restore testing, audit logs and incident ownership.
- No sensitive lead data in analytics payloads, URLs or client-side logs.

12. Analytics, Attribution and Sales Measurement

Event	Trigger	Key non-PII parameters
view_project	Project detail viewed	project_id, language, source
filter_projects	Catalogue filter used	filter_name, filter_value
click_call	Hotline clicked	page_type, project_id
click_whatsapp	WhatsApp clicked	page_type, project_id, campaign
download_brochure	Brochure requested/downloaded	project_id, gated_status
generate_lead	Qualified form submitted	project_id, unit_type, source; no PII
form_error	Submission failure	form_id, error_type; no PII
sales_qualified	CRM lead accepted	offline conversion import

A weekly funnel should connect sessions -> project views -> contact actions -> submitted leads -> contacted leads -> sales-qualified leads -> reservations. Website optimisation without downstream sales feedback risks improving form volume while lowering lead quality.

13. Palm Hills Benchmark: Adopt the Logic, Not the Website

Area	Palm Hills signal	Recommended Darna adaptation
Portfolio organisation	Communities by East/West Cairo, North Coast, Commercial and Alexandria	Location/type/status filters suited to Darna's portfolio
Conversion	Persistent 'Request a Sales Call' and hotline	Contextual project CTA plus sticky mobile contact
Brand proposition	Short, memorable hero message	Shorter hero with factual proof
Content ecosystem	Hills Today, Clubs and Investor Relations	Focused project, location and proof clusters
Retention	Newsletter subscription	Project updates and opt-in alerts
Mobile	Compact menu and mobile-led hero	Responsive components and device QA

Palm Hills is not a perfect technical benchmark. The audit observed 169 images without alt text in the runtime DOM, 41 scripts and text-empty H1/H2 elements, and the page was comparatively heavy to load. Its strategic strengths should be adopted without copying its accessibility and performance liabilities.

14. Delivery Roadmap

Stage	Timing	Outcome
Phase 0	2 weeks	Access verification, analytics/Search Console baseline, crawl, backlog and fixed SOW
Phase 1	Weeks 1-3	P0 defects, language state, CTAs, production form data, metadata and tracking
Phase 2	Weeks 4-8	Project catalogue/detail UX, content model, CRM and SEO foundations
Phase 3	Weeks 9-22	Custom build, migration, integration, UAT, launch and warranty
Growth	Months 2-12	Content, authority, CRO, reporting and search iteration

15. Commercial Proposal - Custom Code Rebuild + SEO by Design

Best fit A three-year digital platform roadmap requiring stronger performance control, scalable bilingual publishing, structured project data, CRM integration and lower dependence on the current application. SEO is built into discovery, architecture, implementation and migration.

Workstream	Price
Discovery, business requirements and SEO strategy	60,000 EGP
UX/UI design system for desktop, mobile, English and Arabic	110,000 EGP
Server-rendered custom frontend	220,000 EGP
Headless CMS, bilingual content models and APIs	150,000 EGP
Projects, filters, lead journeys and brochure workflow	95,000 EGP
SEO architecture, structured data, migration and redirect programme	95,000 EGP
CRM, GA4/GTM and reporting integrations	55,000 EGP
Performance, accessibility, security and full QA	85,000 EGP
Deployment, training and post-launch warranty	50,000 EGP
TOTAL	920,000 EGP

Estimated duration: 18-22 weeks after discovery and content readiness.

Optional ongoing services: platform support at 28,000 EGP/month; SEO growth retainer at 35,000 EGP/month. Complex live inventory, customer portals, online payments, broker portals or unlisted integrations require separate scope.

16. Acceptance Criteria

- No P0 language, route, CTA or form defects across the agreed device/browser matrix.
- Every indexable page has an approved title, H1, canonical, language annotation and social-sharing preview.
- Redirect, sitemap, robots and structured-data checks pass in staging and production.
- All agreed lead events fire once, contain no PII and reconcile with CRM submissions.
- Forms provide accessible labels, validation, success/failure states and spam protection.
- Performance targets are measured against the approved baseline and documented test profile.
- Content editors can create and preview bilingual projects without developer intervention for standard fields.
- A rollback plan, monitoring dashboard, administrator guide and training session are delivered.

17. Commercial Assumptions and Exclusions

- Prices are before applicable taxes and remain valid for 30 days.
- Suggested payment schedule: 40% on start, 30% on design/architecture approval, 20% before UAT and 10% at launch.
- The client provides timely access, brand assets, approved project data, legal text, analytics accounts and CRM contacts.

- Hosting, third-party licences, paid media, photography/video, legal translation and unlisted bulk content entry are excluded.
- The scope includes migration of the agreed page and content inventory plus a redirect map. Major customer portals, online payments, live inventory or unlisted integrations are excluded.
- Defect warranty: 60 days after launch; new requirements are managed as change requests.
- Search ranking and revenue cannot be guaranteed. Deliverables cover best-practice implementation, measurement and optimisation capability.

18. KPIs and Governance

Area	KPI	Cadence / target
Search visibility	Non-brand impressions, top-10 keyword count, share of search	Monthly
Organic acquisition	Qualified organic leads and organic lead rate	Weekly / monthly
Conversion	Project view -> contact action -> form -> SQL	Weekly
Lead quality	% with project/source/contactable phone	>=95% target
Sales SLA	Time to first contact and contact rate	Daily / weekly
Experience	Form completion, error rate and mobile conversion	Weekly
Core Web Vitals	LCP, INP and CLS at p75	Monthly when RUM is sufficient
Quality	Broken links, wrong-language pages and failed forms	Zero P0 in production

19. Client-Facing Pitch

Suggested narrative Darna's website already proves the company exists; the next step is to build a digital platform that turns project demand into measurable opportunities at scale. The audit found project misrouting, mixed-language journeys, weak non-brand visibility and limited content governance. This proposal replaces the current platform with a custom, server-rendered bilingual build where SEO, structured data, CRM measurement, performance and content operations are engineered into the architecture for 920,000 EGP over 18-22 weeks.

20. Sources and Audited URLs

Darna homepage: [Open source](#)

Darna projects: [Open source](#)

Darna Terrace Mall: [Open source](#)

Darna contact: [Open source](#)

Darna careers: [Open source](#)

Palm Hills homepage: [Open source](#)

Official Egyptian Real Estate Platform - Best Developers 2025: [Open source](#)

Nawy - Top 10 Developers 2025, updated July 2026: [Open source](#)

Nawy developer directory: [Open source](#)

Bayut clinics for sale in Nasr City: [Open source](#)

Aqarmap clinics for sale in Nasr City: [Open source](#)

All findings represent a public snapshot on the audit date. Search results and website states can change; the signed SOW should use a fresh baseline and documented access review.